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Accomack/Northampton 6/28/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01  Action items: execute 
agreement

Alexandria 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/16/01 Action items: execute 
agreement

Arlington 4/14/1999 9/15/2001 NCAS 7/12/2001

County is upgrading equipment and 
plans to be ready 1st week of 
September, 01.  Atty is reviewing 
agreements

Caroline County has not requested Phase I

Clarke 4/14/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01, County legal is 
reviewing. Action items: execute 
agreement

Culpeper 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/16/01, Co legal is reviewing. 
Action items: execute agreement
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Fairfax 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001

Written agreement sent for County's 
execution 06/01/01.Emailed AWS 
MOU 07/16/01.  County legal is 
reviewing.  Action items: execute 
agreement

Fauquier 11/22/1999 8/3/2001 NCAS
Received signed agreement.  Action 
item: call thru testing

Frederick 11/22/1999

15 days from 
signed 

agreement NCAS

/Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/18/01  County legal is 
reviewing. Action items:PSAP needs 
additional power supply per LEC.

Fredericksburg 11/22/1999 on hold NCAS

County says they did not request 
Phase I and are not ready.  Faxed copy 
of original request to County and asked 
them to write "rescinded" and the date 
on the letter and fax back if they do not 
want Phase I on 06/15/01.  Have not 
heard back from County.

King and Queen County has not requested Phase I

King George 12/1/2000 8/31/2001 NCAS

Received signed agreement & Verizon 
decided which tandems to use.  Action 
item:  Order trunks

Lancaster County has not requested Phase I

Loudon 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/27/01 Action items: execute 
agreement
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Louisa 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  07/26/01 County 
said everything for Phase I 
implementation is on hold - waiting for 
PSAP upgrades.  Action items: 
execute agreement.  PSAP and LEC 
need written agreement

Madison County has not requested Phase I
Middlesex County has not requested Phase I

Orange 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  County says they 
will not sign an agreement unless 
directed to do so by the Board.   Action 
items: execute agreement

Page County has not requested Phase I

Prince William 4/14/1999

15 days from 
signed 

agreement NCAS 7/12/2001

Written agreement sent for County's 
execution 06/01/01. County has 
responded with changes which 
Cingular Legal is looking at.  Action 
items: execute agreement

Richmond County has not requested Phase I
Rappahannock County has not requested Phase I

Shenandoah 6/25/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
execute agreement

Spotsylvania 11/22/1999

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01.  Action items: 
validate site addresses, load site data 
to SCP and LEC, PSAP and LEC need 
written agreement

Stafford County has not requested Phase I
Warren County has not requested Phase I
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Westmoreland 12/27/2000

15 days from 
signed 

agreement NCAS

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/17/01. Action items: validate 
site addresses, load site data to SCP 
and LEC

Winchester 11/22/1999

15 days from 
signed 

agreement 6/22/2001

Written agreement sent for County's 
execution 06/01/01. Emailed AWS 
MOU 07/23/01. Action items: execute 
agreement.  


